

**Table 1 - List of Initiatives on the ICT Dashboard (as at 10 July 2014, sorted by Agency)**

Agency	Initiative name	Overall status
DAFF	Electronic document management software upgrade	G
DAFF	Electronic logbooks application development	G
DAFF	Fire Ant Information System redevelopment	G
DAFF	Improving budget capability	G
DCCSDS	Business Information System (BIS) Program	G
DCCSDS	Carepay Project	G
DCCSDS	Community Recovery Reform Information and Communication Technology (ICT) Program 2013-2014	G
DCCSDS	Data Governance (including Open Data Project)	G
DCCSDS	Enterprise Data Loss Prevention Project	G
DCCSDS	Integrated Client Management System (ICMS) Architectural Improvements Project	G
DCCSDS	Social Investment Reform ICT Program	G
DETE	Messaging and Collaboration for Schools	A
DETE	QParents Portal Program	A
DETE	Vocational Education and Training Program	A
DETE	Asset management system deployment	G
DETE	Australian Curriculum Connect	G
DETE	Budget Tool Replacement	G
DETE	Configuration Management System Upgrade	G
DETE	Contract Lifecycle Management (CLM) Implementation	G
DETE	Digital curriculum delivery system enhancements	G
DETE	Early Childhood Education and Care Reporting Services	G
DETE	Early Start	G
DETE	Identity Access Management Refresh	G
DETE	Infrastructure Services Systems Improvement Program	G
DETE	International Offshore Project Unit Customer Relations Database	G
DETE	More Support for Students with Disabilities	G
DETE	Network Service Guarantee Program	G
DETE	One-Stop Shop	G
DETE	Student Information System Maintenance	G
DETE	Student Protection Reporting	G
DETE	Vulnerability Management	G
DJAG	QCIVIL v2	A
DJAG	Biometric Reporting	G
DJAG	Births, Deaths and Marriages Revitalisation Program	G



Agency	Initiative name	Overall status
DJAG	Business Innovation and Enablement Platform Program	G
DJAG	Integrated Criminal Justice Program	G
DJAG	Machinery-of-government 2009 - Office of Fair Safe Work Queensland Migration - 75 William St	G
DJAG	Machinery-of-government 2011 - Office of Fair Trading ICT Transition	G
DJAG	Machinery-of-government 2011 - Office of Liquor and Gaming Regulation - ICT Transition	G
DJAG	Queensland Juries Administration System - specification	G
DJAG	Service Delivery Improvement 2 Program (Tranches 1 & 2)	G
DJAG	Workplace Health and Safety Queensland Interface to Transport and Main Roads driver's licence database	G
DLGCRR	Capital Works Loans and Subsidies System (CLASS) replacement	G
DLGCRR	Resolve Express Councillor Complaints Management System	G
DNRM	Abandoned mines project	G
DNRM	Automated Titles System - client modernisation	G
DNRM	National electronic conveyancing implementation	G
DNRM	Property valuations electronic notices	G
DNRM	Queensland Government Information Service replacement and migration	G
DNRM	Safety and health levy forms and audit	G
DNRM	Stock Route Management System - asset management module	G
DNRM	Streamlining business systems program	G
DPC	eLegislation	G
DPC	Performance Information Management System	G
DSDIP	Cloud Email Migration (CEM)	G
DSDIP	Corporate Wi-Fi pilot	G
DSDIP	Managed Operating Environment (MOE)	G
DSDIP	Voice over Internet Protocol (VoIP) Implementation	G
DSITIA	75 William St data centre migration to Infrastructure-as-a-Service	A
DSITIA	Air Quality Management System	A
DSITIA	Department of Science, Information Technology, Innovation and the Arts (DSITIA) Digital Communications and Collaboration	A
DSITIA	Department of Science, Information Technology, Innovation and the Arts (DSITIA) Future Desktop.	G
DSITIA	Department of Science, Information Technology, Innovation and the Arts (DSITIA) Ministerial and Executive Correspondence Solution (MECS) Implementation	G
DSITIA	Desktop Environment Upgrade	G
DSITIA	Email modernisation	G
DSITIA	Finance eForms Project	G
DSITIA	Four Agencies Payroll System Migration	G
DSITIA	Human Resources/Payroll Efficiencies Project	G
DSITIA	Mainframe Upgrade	G
DSITIA	Payment Card Industry (PCI) Implementation project Phase1A - 1	G
DSITIA	Payroll System Upgrade	G
DSITIA	Queensland Waterways Database Version 2	G
DSITIA	Replacement of High Performance Computing (HPC) resources located at the Ecosciences Precinct High Performance Computer Centre that are nearing the end of their support life	G
DSITIA	Replacment of servers at Deagon (Coastal Impacts Work Unit) nearing the end of their life	G
DSITIA	Science Capability Directory	G

Agency	Initiative name	Overall status
DSITIA	System Appraisal Management (SAM) Replacement Project	G
DSITIA	Two Agencies Payroll System Migration 1	G
DSITIA	Water Quality and Soils Data Services	G
DTESB	Small business procurement project	G
EHP	Project Unify	G
EHP	The Species Recovery Information Gateway development	G
HPW	iSPACE Stage 3 - Phase 2	A
HPW	Process and Technology Work Stream	A
HPW	Built Environment Materials Information Register - Program of Work 2012-13	G
HPW	Built Environment Materials Information Register - Program of Work 2013-14	G
HPW	Future of Property and Tenancy Systems - Initiation Phase	G
HPW	Government Employee Housing (GEH) iSPACE Project	G
HPW	Housing and Property Management Operational Program	G
HPW	HPW Document Management System Upgrade - Stage 1 & 2	G
HPW	Program One	G
NPRSR	Flame project	G
PSBA	Human Resource Information System (HRIS) Program	A
PSBA	Emergency Vehicle Pre-emption (EVP)	G
PSBA	Mobile Data Terminal (MDT) Replacement	G
PSBA	Triple Zero (000) Statewide Telephony Project	G
QH	Authentication and Authorisation (Rapid Sign-on)	A
QH	Cardiac Information Solutions Program (CISP)	A
QH	Credentialing Project	A
QH	Metropolitan Intensive Care Unit Project	A
QH	Payroll Self Service Project	A
QH	Standard Operating Environment (SOE)	A
QH	The Viewer/ Clinical Data Repository (CDR) Base Service	A
QH	Consumer Integrated Mental Health Application (CIMHA): e-linkage and Enhancement Project	G
QH	Finance and Materials Management Information System Replacement Project	G
QH	Integrated electronic Medical Record (ieMR)	G
QH	Replace Email and Calendar Application	G
QH	Workforce Management and Payroll Solutions Upgrade Project	G
QPS	Kiosk Reporting Information System Pilot	A
QPS	eRostering Business Case	G
QPS	Performance Review and Development Project	G
QTT	Connect	A
QTT	Enterprise Content Management Program	A
TMR	Direct Debit Registration Renewal (DDRR)	A
TMR	Procurement Systems Project (PSP)	A
TMR	Enterprise Resourcing Planning (ERP) Upgrade Project	G
TMR	Heavy Vehicle Access Management System (HVAMS)	G
TMR	Portfolio, Program, Project and Contract Management (3PCM)	G
TMR	Removal of Registration Labels	G
TMR	Transport Infrastructure Asset Management System (TIAMS)	G

Contact:

Endorsement: