

**Question on Notice
No. 516
Asked on 19 April 2006**

MR HOBBS asked the Minister for Emergency Services (MR PURCELL) -

QUESTION:

With reference to his answer to Question on Notice 318 and the Joint Emergency Service Facilities, in particular, the Roma Replacement Station –

- (1) What is the estimated works commencement date for this facility?
- (2) Of the total cost of \$1.148m will he advise the breakdown between each department, i.e. ambulance, fire services and SES?
- (3) Have there been any cost blowouts with this project and will he detail these blowouts?
- (4) Will he detail the delays which have placed this project behind schedule?

ANSWER:

- (1) The design of the Roma replacement station is currently being finalised, and as such, the estimated works commencement date is yet to be determined.
- (2) The total budget for the project is \$1.26M. The final design of the project will determine the breakdown.
- (3) There have been no cost blowouts.
- (4) The project scope is yet to be finalised. Notwithstanding, it is expected that the project will be delivered by the end of May 2007 in accordance with the commitment made by the Beattie Government.