

## Question on Notice

No. 1138

Asked on 6 September 2018

**DR C ROWAN** asked the Minister for Health and Minister for Ambulance Services (HON DR S MILES) –

### QUESTION

With reference to the Integrated electronic Medical Record system rollout by eHealth Queensland—

Will the Minister advise the (a) original planned expenditure and actual expenditure in 2017-18 (reported separately), (b) budget for 2018-19, (c) total budget for the entire program rollout and (d) current timeline for the completion of this project across Queensland?

### ANSWER

- (a) eHealth Queensland's original planned expenditure in 2017-18 for capital implementation costs for the rollout of the integrated electronic medical record (ieMR) was \$54.4 million (excluding GST). This excludes on-going recurrent expenditure and Hospital and Health Service implementation costs.

eHealth Queensland's actual expenditure in 2017-18 for capital implementation costs for the ieMR rollout was \$59.4 million (excluding GST). The increase compared to the original planned expenditure was due to funding originally planned for 2018-19 being brought forward to 2017-18.

- (b) eHealth Queensland's forecast expenditure in 2018-19 for capital implementation costs for the ieMR rollout is \$75.2 million (excluding GST).
- (c) eHealth Queensland's current total budget for capital implementation costs for the ieMR rollout is \$612.9 million (excluding GST). (This excludes the cost of two self-funded sites.)
- (d) By 2020, there will be 27 ieMR enabled digital hospitals across Queensland.