

**Question on Notice**  
**No. 609**  
**Asked on Wednesday, 16 May 2018**

**MR M HART** ASKED MINISTER FOR HOUSING AND PUBLIC WORKS; MINISTER FOR DIGITAL TECHNOLOGY; MINISTER FOR SPORT (HON M DE BRENNI)

With reference to the Department of Housing building at 1864 Gold Coast Highway, Burleigh Heads—

Will the Minister advise the (a) original expected completion and handover date of the property, (b) date the property will be available for tenants to take possession, (c) original project budget and (d) final completion cost of the project?

**ANSWER**

- (a) The original expected completion and handover date was 1 December 2016.
- (b) The actual completion/handover date was 23 May 2018, with tenants to commence tenancy agreements from 1 June 2018.
- (c) The original project budget was \$2,664,265.
- (d) The final estimated completion cost of the project is \$3,531,480 due to the cancellation of the original builder's licence.